Lunar Science Workshop Schedule
(July 16, 2007 ESMD Lunar Architecture Delivery)

July 6-7, 2006: Subcommittee Conference #2

Aug. 2006-Feb. 2007: Subcommittees Refine Individual
Workshop Preparations (Work With Analysis Groups)

Sep. 26-27?, 2006: Subcommittee Conference #3 (Workshop
Planning and Preliminary Review of Science Strategy In
Draft Lunar Architecture)

Jan. 4, 2007: Logistics Planning Session (WCC, ESMD,
Council Staff)

Jan.-Feb. 2007: Logistical Organizational Activities
Jan. 16, 2007: WCC Review Draft Operational Constraints
Feb. 6, 2007: WCC Final Review Operational Constraints
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Lunar Science Workshop Schedule
(July 16, 2007 Lunar Architecture Delivery)

Feb. 20, 2007: WCC Final Review Workshop Preparations

Feb. 26-March 2, 2007: Lunar Science Workshop (2 Year
Repeat Cycle?)

March-May 2007: WCC/Subcommittee Synthesis of
Workshop Recommendations

April 17, 2007: WCC Review of Draft Recommendations
April-May 2007: Refine Draft Recommendations

May 28-June 1, 2007: Science Strategy CoDR (2 Year
Repeat Cycle)

June 22, 2007: Council’s Recommendations Delivered

July 16, 2007: Lunar Architecture First Edition (2 Year
Repeat Cycle)
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